# Communication

| | |
|---|---|
| **Date** | 15 March 2026 |
| **Team ID** | XXXXXX |
| **Project Name** | XXXXXX |
| **Maximum Marks** | 1 Mark |

## Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type | Frequency | Channel / Tool | Participants | Purpose |
|---|---|---|---|---|---|
| 1 | Team Standup | Daily | Google Meet | Full Team | Practice final presentation and Q&A flow |
| 2 | Progress Update | Weekly | Confluence | Tech Writers & Devs | Keep project docs and architecture up to date |
| 3 | Issue / Bug Discussion | As Needed | | | |
| 4 | Stakeholder Review | Bi-Weekly | | | |
| 5 | Final Demo Rehearsal | Once | | | |
| 6 | | | | | |

Slack / Discord All Team Members Align on daily tasks and blockades

Notion / Email Team & Mentor Review milestone progress and deliverables

GitHub Issues / Zoom Development Team Triage and resolve technical debt / bugs

Microsoft Teams Team & Evaluators Demonstrate completed features & get feedback

Documentation Sync Confluence Tech Writers & Devs Keep project docs and architecture up to date

Time zone differences during remote collaboration Established core overlap hours for daily syncs

Scope creep and feature prioritization conflicts Utilized Agile backlog grooming and MVP scope locking

Technical blocker handoffs causing delays Implemented pair-programming and immediate Slack escalation

## Communication Challenges & Resolutions:

| S.No | Challenge Faced | Resolution / Action Taken |
|---|---|---|
| 1 | | |
| 2 | | |
| 3 | | |