Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories)

Date	31 January 2026
Team ID	anshrathore0202-cyber
Project Name	F1 Racing Intelligence Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks):

Sprint	Functional Requirement (Epic)	Story No.	User Story / Task	Points	Priority	Owner
Sprint-1	Data Ingestion & Setup	USN-1	Ingest raw F1 telemetry and lap-time CSV datasets into local VS Code repository path.	5	**High**	Ansh
Sprint-1	Data Cleaning	USN-2	Clean null values, handle missing pit-stop timestamps, and normalize driver IDs.	5	**High**	Ansh
Sprint-2	Metric Calculations	USN-3	Compute stint pace averages, pit-stop efficiency scores, and qualifying-to-finish position deltas.	5	Medium	Ansh
Sprint-2	Database Structuring	USN-4	Establish relational data tables and views for fast analytical querying in SQLite/CSV format.	5	**High**	Ansh
Sprint-3	Dashboard Visualization	USN-5	Connect processed dataset to Tableau Desktop and build interactive multi-season standings charts.	7	**High**	Ansh
Sprint-3	User Filtering & UI	USN-6	Implement dynamic filters for Grand Prix circuit, constructor team, and weather conditions.	3	Medium	Ansh
Sprint-4	Testing & Optimization	USN-7	Verify query performance (<2s render time) and validate dashboard visual accuracy.	5	**High**	Ansh
Sprint-4	Final Reporting	USN-8	Export high-resolution analytical summary charts and compile project documentation artifacts.	5	Medium	Ansh

Project Tracker, Velocity & Burndown Chart (4 Marks):

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Completed Points	Release Date (Actual)
Sprint-1	10	6 Days	05 Jan 2026	10 Jan 2026	**10**	10 Jan 2026
Sprint-2	10	6 Days	12 Jan 2026	17 Jan 2026	**10**	17 Jan 2026
Sprint-3	10	6 Days	19 Jan 2026	24 Jan 2026	**10**	24 Jan 2026
Sprint-4	10	6 Days	26 Jan 2026	31 Jan 2026	**10**	31 Jan 2026

Velocity & Iteration Calculation:

Average Velocity (AV): With a 6-day sprint duration and a team velocity of 10 story points per iteration, the team's average velocity rate is calculated as:
AV = Sprint Duration / Velocity = 6 days / 10 points = 0.6 days per story point (or 1.67 points per day).

Sprint Burndown Chart (Work Remaining vs. Time)

